COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 05/ 2020

ESTI MATE SUMVARY 15: 38: 06
CONTI D C22312 ESTI MATE NG 0013 PROG SPEC YR: 2005
PCN: 22312-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 168.0 DAYS TI ME ALLOW 128 WORK DAYS
PR SOUTH DOUGLAS CREEK PERCENT TIME: 131.25 ORI G TIME ALLOW 100 VORK DAYS
PROJECT NO. ER0252- 467
PR SOUTH DOUGLAS CREEK
NAMVE OF ROAD:
PROJECT COUNTI ES: EL PASO
CONTRACTOR:
AMERI CAN CI VI L CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERI OD ENDI NG 04/ 10/ 2020 DATE TI ME STARTED 02/19/2019
4901 S. Wndernere St DATE LET 12/ 13/ 2018 DATE WORK BEGAN 04/ 22/ 2019
DATE AWARDED 01/ 24/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/18/2019 DATE ACCEPTED
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 02/19/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 535, 900. 15 PARTI Cl PATI NG $ 1, 420, 616. 15 $ 44,692, 58
AWARD PRQIJECT AMT: $ 1,415,775.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 92. 49% TOTAL EARNI NGS 1, 420, 616. 15 44,692. 58
FUNDS AVAI LABLE: $ 115, 284. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 420, 616. 15 44,692.58
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 21, 236. 63 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 399, 379. 52 44,692. 58
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 399, 379. 52 44,692. 58
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 44,692.58

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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CONTI D: C22312 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22312-BID ESTI MATE RUN 05/ 05/ 2020
PRQJECT: ER0252- 467 ESTI MATE NO 0013 15: 38: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 206-00510 Filter Material (Class A) 112. 410 112. 410
cY -0.410 -31.57
77.00000 112. 000 8, 624. 00
0060 207-00205 Topsoi | 430. 000 430. 000
cY 0. 000 0. 00
20. 00000 430. 000 8, 600. 00
0065 208-00008 Erosi on Log Type 2 (12 Inch) 606. 000 606. 000
LF 0. 000 0. 00
4. 00000 606. 000 2,424.00
0070 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
0075 208-00070 Vehi cl e Tracki ng Pad 2.000 1.000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0080 208-00103 Renoval and Di sposal of Sedinment (Labor) 9. 000 9. 000
HOUR 0. 000 0. 00
33. 00000 9. 000 297.00
0085 208-00105 Renoval and Disposal of Sedinent (Equipnent) 9. 000 8. 500
HOUR 0.500 35.00
70. 00000 9. 000 630. 00
0090 208-00106 Sweepi ng (Sedi ment Renoval ) 31. 000 30. 500
HOUR 0.500 65. 00
130. 00000 31. 000 4,030. 00
0095 208-00107 Renoval of Trash 5. 000 5. 000
HOUR 0. 000 0. 00
75. 00000 5. 000 375. 00
0100 208-00207  Erosion Control Managenent 130. 000 130. 000
DAY 0. 000 0. 00
150. 00000 130. 000 19, 500. 00
0105 210-01050 Reset Chain Link Fence 0. 000 0. 000
LF 0. 000 0. 00

27.00000 0. 000 0. 00



CONTI D: C22312 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22312-BID ESTI MATE RUN 05/ 05/ 2020
PRQJECT: ER0252- 467 ESTI MATE NO 0013 15: 38: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 212-00006 Seedi ng (Native) 0. 800 0. 800
ACRE 0. 000 0. 00
2, 800. 00000 0. 800 2, 240. 00
0115 212-00032 Soi | Condi tioning 0. 800 0. 800
ACRE 0. 000 0. 00
2, 800. 00000 0. 800 2,240.00
0120 213-00004 Ml ching (Weed Free Straw) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0125 213-00061 Mil ch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0. 00
0130 214-01010 Brush Layer Cutting 80. 000 80. 000
EACH 0. 000 0. 00
6. 00000 80. 000 480. 00
0135 216-00042 Soil Retention Bl anket (Biodegradable Straw Coconut) 3, 798. 000 3, 798. 000
SY 0. 000 0. 00
3. 00000 3, 798. 000 11, 394.00
0140 216-00303 Turf Reinforcenent Mat (Cl ass 3) 0. 000 0. 000
Sy 0. 000 0. 00
5. 00000 0. 000 0. 00
0145 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0150 240-00020 Netting 44. 000 44. 000
Sy 0. 000 0. 00
10. 00000 44.000 440. 00
0155 304-06007  Aggregate Base Course (Cl ass 6) 112. 000 112. 000
cY 0. 000 0. 00
65. 00000 112. 000 7,280. 00
0160 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00

275. 00000 0. 000 0. 00



CONTI D: C22312 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22312-BID ESTI MATE RUN 05/ 05/ 2020
PRQJECT: ER0252- 467 ESTI MATE NO 0013 15: 38: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 506-00224 Riprap (24 Inch) 453. 000 452. 650
cy 0. 350 31.50
90. 00000 453. 000 40, 770. 00
0170 603-10120 12 Inch Corrugated Steel Pipe 25. 000 25. 000
LF 0. 000 0. 00
65. 00000 25.000 1,625.00
0175 603-10180 18 Inch Corrugated Steel Pipe 43. 000 43. 000
LF 0. 000 0.00
75. 00000 43. 000 3,225.00
0180 607-11525 Fence (Plastic) 266. 250 266. 250
LF -0.250 -1.00
4.00000 266. 000 1, 064.00
0185 608-00006 Concrete Sidewalk (6 Inch) 586. 430 586. 430
Sy -0.430 -25.80
60. 00000 586. 000 35, 160. 00
0190 608-00010 Concrete Curb Ranp 106. 000 0. 000
5% 106. 000 9, 328. 00
88. 00000 106. 000 9,328.00
0195 608-00015 Det ect abl e War ni ngs 40. 000 40. 000
SF 0. 000 0.00
35. 00000 40. 000 1, 400. 00
0200 609-21010 Curb and CGutter Type 2 (Section I-B) 54. 000 0. 000
LF 54.000 2,052.00
38. 00000 54.000 2,052.00
0205 610- 00020 Medi an Cover Material (Patterned Concrete) 0. 000 0. 000
SF 0. 000 0.00
13. 00000 0. 000 0. 00
0206 619-50320 4 In Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
42. 65000 0. 000 0. 00
0210 625-00000  *Construction Surveying 1. 000 0.565
LS 0. 435 10, 875. 00

25, 000. 00000 1. 000 25, 000. 00



CONTI D

ROADWAY

CAT NO0200

0215 626- 00000

0220

626- 01103

0225

630- 00000

0230

630- 00007

0235

630- 00012

0240

630- 80335

0245

630- 80341

0250

630- 80342

0255

630- 80360

0260

630- 80380

0265 700-70010

C22312
22312-BID
ER0252- 467
| TEM
DESCRI PTI ON

*Mobi | i zati on

*Public Information Services (Tier

1)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel

Si ze B)

*Drum Channel i zi ng Devi ce

*Traffic Cone

F/ A M nor

Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

1. 000

142, 000. 00000

1. 000
LS
10, 000. 00000
738. 000
HOUR
28. 00000
281. 000
DAY
170. 00000
50. 000
DAY
630. 00000
3. 000
EACH
115. 00000
20. 000
EACH
65. 00000
8. 000
EACH
75. 00000
10. 000
EACH
50. 00000
20. 000
EACH
18. 00000
0. 000
F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.897
0. 000
0.897

1. 000
0. 000
1.000

737.500
0.500
738. 000

281. 000
0. 000
281. 000

50. 000
0. 000
50. 000

2.700
0. 300
3. 000

18. 000
2.000
20. 000

7.200
0. 800
8. 000

9. 000
1. 000
10. 000

18. 000
2.000
20. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 05/ 05/ 2020

14.

34.

130.

60.

50.

36.

.00

.00

00

.00

.00

50

00

00

00

00

.00

15: 38: 06

AMOUNT

127,374

10, 000

20, 664

47,770

31, 500

345.

1, 300.

600.

500.

360.

00

00

00

00

00

00

00

00

00

00

.00



CONTI D: C22312 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22312-BID ESTI MATE RUN 05/ 05/ 2020
PRQJECT: ER0252- 467 ESTI MATE NO 0013 15: 38: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0275 700-70023 F/ A On-The-Job Trai nee 3, 200. 000 3, 200. 000
F A 0. 000 0. 00
1.00000 3, 200. 000 3,200. 00
0280 700- 70380 F/ A Erosion Control 791. 280 791. 280
F A 0. 000 0.00
1. 00000 791. 280 791. 28
0281 900- 00006 Added Item (Dol lar)/ CMO O2 / Property (RW2 Parcel) 98, 567. 540 0. 000
Acqui sition Del ay
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0282 900- 00030 Erosion Control Liquidated Damages CMO#7 -1. 000 -1.000
DAY 0. 000 0.00
3, 500. 00000 -1.000 -3,500. 00

CAT 0200 CURRENT AMI ¢  858,377.49% 23,081.41% 743,153.28
CAT NO0300 Flood Recovery

0285 202-00150 Renoval of Wall 4.000 4. 000
EACH 0. 000 0. 00
9, 000. 00000 4.000 36, 000. 00
0290 202-00480 Renoval of Portions of Present Structure (Special) 22.000 21.550
SY 0. 450 94. 50
210. 00000 22.000 4,620. 00
0295 206-00000  Structure Excavation 919. 000 919. 000
cY 0. 000 0. 00
27.00000 919. 000 24,813. 00
0300 206-00100 Structure Backfill (Cass 1) 400. 000 300. 150
cY 99. 850 4,393. 40
44.00000 400. 000 17, 600. 00
0301 206-01001 Bed Course Matl (Spec) / 3-6" VTIC Rock 169. 400 169. 400
cY -0.400 -37.82

94. 56000 169. 000 15, 980. 64



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 05/ 05/ 2020

CONTI D: C22312

PCN: 22312-BI D

PRQIECT ER0252- 467

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0300 Fl ood Recovery

0302 206-01001 Bed Course Matl (Spec) / 67 Crushed Rock

0303 420-00132 Ceotextile (Separator) (CL 1)

0305 601-03030 *Concrete C ass D (Box Cul vert)

0310 602- 00000 *Rei nforcing Steel

CAT NO0301 Bridge Repair

0315 202-00453 Renoval of Portions of Present

0320 601-03000 Concrete Class D

0325 602-00210 Wel ded Wre Fabric

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0330 620- 00001 Field Ofice (Cass 1)

0335 620-00020 Sanitary Facility

Structure (Cl ass 2)

ESTI MATE NO 0013 15: 38: 06
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD ANDUNT
UNIT PRI CE
68. 000 67.820
cY 0. 180 10. 62
59. 00000 68. 000 4,012. 00
834. 000 833. 600
sy 0. 400 1.53
3. 83000 834. 000 3,194. 22
466. 600 445,520
cY 21.080 15, 810. 00
750. 00000 466. 600 349, 950. 00
103, 158. 000 101, 825. 080
LB 1, 332.920 1,332.92
1. 00000 103, 158. 000 103, 158. 00
CAT 0300 CURRENT AMT $ 559, 365.68 $ 21,605.15% 559, 327.86
420. 000 419. 800
Sy 0. 200 28.00
140. 00000 420. 000 58, 800. 00
62. 730 62. 730
cY -0.030 -19.50
650. 00000 62.700 40, 755. 00
385. 310 385. 310
Sy -0.310 -2.48
8. 00000 385. 000 3, 080. 00
CAT 0301 CURRENT AMT $ 102, 656.98 $ 6.02% 102, 635.00
1. 000 1. 000
EACH 0. 000 0. 00
13, 500. 00000 1. 000 13, 500. 00
1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMT $ 15,500.00 % 0.00% 15, 500. 00

PRQJECT TOTAL CURRENT AMI $ 1,535,900.15$%

44,692.58% 1,420, 616. 14



